View of HCD research efforts across DHO

OCC

OHI

AI & ET

DHx/p

Now (Jan - Mar 2025)

SMHD: PACT PGHD with S/N Extended Pilot (4/1/2025 - 9/30/2025)

Patient Engagement Platform — user research

Ethnographic observation (15 site visits) — user research

Annie Consent Extended Field Test (5/13/2024 - 1/31/2025)

Stroke recovery app: Stroke recovery app MVP pilot (10/1/2024-3/31/2025) — user research

SMHD Whole Health Challenge Multisite Pilot (12/1/2024 - 6/30/2025) — user research

Feedback question dvlpment/approval — user research

Whole health provider engagement — user research

SMHD & PGHD: Continuous Glucose Monitoring (CGM) SMHD Pilot (11/1/2024 -7/31/2025) — user research

CPP Training (1/31/2025)

Staff image capture pilot (10/1/2024 - 3/31/2025) — user research

Staff Image Capture Pilot -- up to 90 day (2/1/2025)

Feedback Analysis (3/10/2025)

Final Deliverable report out (3/31/2025)

HSI efforts tracker — Link

Social Work Optimization Project (2/4/2025 - 6/6/2025) — Link

In Person Site Visit - Ann Arbor (2/6/2025 - 4/4/2025) — user research — Link

EHRM Collaborative Workflow Optimization Project Management and Coordination (1/28/2025 - 8/31/2025) — Link

Learning Engineering Stakeholder Interview Study (11/19/2024 - 3/14/2025) — user research

Ordering Supply Quantities for PSAS Items in Oracle Health (1/2/2025 - 3/31/2025) — user research — Link

Community Care-Blind Rehabilitation Consult (2/3/2025 - 3/14/2025) — Link

Job Task Analysis (JTA) Approach (11/14/2024 - 3/1/2025) — research ops — Link

Net EHR Experience Scale (NEES) Validation (12/16/2024 - 5/31/2025) — Link

Taking Charge of My Life and Health CPRS Template (1/29/2025 - 3/7/2025) — research ops — Link

ISD Framework Documentation (11/14/2024 - 3/17/2025) — Link

Out-of-OR Airway Management (OOORAM) Template (Revised) — Link

TNA Methodology Update (8/29/2024 - 3/7/2025) — research ops — Link

Update AAR Process (12/4/2024 - 2/28/2025) — research ops — Link

National TeleOncology Laboratory and Imaging Results Letter — research ops — Link

AMA 10x10 HF Module Curriculum Update (11.1.2025 - 2/20/2025) — Link

HSI SharePoint Orientation (Training) Development Part II (11/21/2025 - 2/28/2025) — research ops — Link

Quick Reference Guide (QRG) Development and Updates (11/25/2024 - 2/17/2025) — Link

NTSP National Note Templates (1/5/2025 - 2/25/2025) — Link

Coordinate research sharing across DHO — research ops

Research taxonomy — research ops

Research repo? — research ops

Integrated thematic roadmap for delivering and receiving ambulatory care

Kiosk implementation — user research

Ambient scribe analysis — user research

Getting everyone at DHO on the same page about HCD — HCD foundations

Next (On deck/ TBD Sprint)

VCI with eQM SMHD Pilot

WH coach HCD interviews (6/2025) — user research

Pilot (January 21, 2024-June 30,2025

Care team unmet needs / blueprinting

Later (July 2025+)

Feedback analysis and review (7/2025 - 8/2025) — user research

Final HCD deliverable report out (8/29/2025) — user research

HCD Insights session with stakeholders/product team (9/11/2025) — user research

Feedback Analysis (8/15/2025)

Final HCD Deliverable report out (9/12/2025)

HCD Insights Session with Stakeholders/ Product Team -- if needed (9/25/2025)

Backlog

Inside DHO

Outside DHO

Outpatient Total experience journey mapping — user journeys

Paula Stokes team work — user journeys

VEO

VES

OCTO